
CONESTOGA-ROVERS 
& ASSOCIATES 

200 W. Allegan Street. Suite 300 
Plainwell, Mictiigan 49080-1397 -
Telephone: (269)685-5181 Fax: (269)685-5223 
www.CRAworld.conn 

June 11, 2012 Reference No. 056394 

Ms. Sheila Desai 
Remedial Project Manager 
U.S. Environmental Protection Agency - Region V 
77 West Jackson Boulevard (SR-6J) 
Chicago, Illinois 60604-3590 

Dear Ms. Desai: 

us EPA RECORDS CENTER REGION 5 

489325 

Re: Monthly Progress Report - May 2012 
Former Plainwell, Inc. Mill Property Operable Unit No. 7 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
Allegan and Kalamazoo County 

As required by Task 8, Progress Reports in the Statement of Work of the Remedial Investigation and 
Feasibility Study (RI/FS) at the former Plainwell, Inc. Mill Property, please find attached three 
copies of the Progress Report No. 67 for the period of May 1, 2012 through May 31, 2012. 

Should you have any questions or require any additional information, please do not hesitate to 
contact the undersigned. 

Yours truly, 

CONESTOGA-ROVERS & ASSOCIATES 

V 

Jennifer L. Quigley, P.E. 

JQ/13/PIw. 
End. 

cc: Paul Bucholtz (MDEQ) - three hard copies 
Jim Saric (U.S. EPA) - electronic only 
Leslie Kirby-Miles (U.S. EPA) - electronic only 
Erik Wilson (City of Plainwell) - electronic only 
Richard Gay (Weyerhaeuser) - electronic only 
Joe Jackowski (Weyerhaeuser) - electronic only 
Martin Lebo (Weyerhaeuser) - electronic only 
Michael Erickson (Arcadis) - electronic only 
Dawn Penniman (Arcadis) - electronic only 
Garry Griffith (Georgia-Pacific, LLC) - electronic only 
Jeffrey Lifka (Tetra Tech) - electronic only 
Gregory Carli (CRA) - electronic only 
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\ Progress Report No. 67 

May 1, 2012 to May 31, 2012 

Remedial Investigation and Feasibility Study 
Former Plainwell, Inc. Mill Property 

Plainwell, Michigan 

This progress report is being submitted to the United States Environmental Protection Agency 
(U.S. EPA) in accordance with Task 8: Progress Reports and the Schedule for Major 
Deliverables contained in the Statement of Work for the Remedial Investigation/Feasibility 
Study (Rl/FS), pursuant to the terms of the Consent Decree for the Design and Implementation 
of Certain Response Actions at Operable Unit No. 4 and the Plainwell, Inc. Mill Property (Site) 
Operational Unit No. 7of the Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund 
Site (Consent Decree), which became effective February 22, 2005. 

1. Work Performed 

• Data validaHon of soil samples collected in the vicinity of MW-16 on March 29, 2012 to 
define the nature and extent of PCBs identified in soil during the Rl. 

• Meeting and Site walkthrough on May 24, 2012 with representatives from the U.S. EPA, 
Michigan Department of Environmental Quality (MDEQ), Weyerhaeuser, and CRA related 
to activities conducted on the Site by the MDOT, Michigan Gas Utilities, and contractors on 
behalf of the City of Plainwell in support of redevelopment during the month of April 2012 
and general status of the on-going work at the Site. 

2. Data Received 

• Receipt of complete sample results from soil samples collected in support of redevelopment 
activities in the vicinity of MW-16 on March 29, 2012 to define the nature and extent of 
polychlorinated biphenyls (PCBs) identified in soil during the Rl. 

3. Modifications to Work Plans or Other Schedules 
Proposed to, or Approved bv, the U.S. EPA 

o None. 

4. Problems Encountered and Planned Resolution 

o An error was identified associated with the use of certain sample locations relative to 
individual redevelopment areas associated with the Human Health Risk Assessment 
(HHRA) submitted as part of the Rl Report. U.S. EPA was informed of this error on 
May 24, 2012 and revisions to particular sections of the Rl Report will be completed and 
submitted to U.S. EPA and MDEQ. 
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5. Work Anticipated During the Next Reporting Period 

• Submittal of responses for comments received from U.S. EPA on the work plan for-
additional RI investigation activities. 

• Submittal of Summary Memorandum for soil samples collected in the vicinity of MW-16 on 
March 29, 2012 to define the nature and extent of PCBs identified in soil during the RI. 

• Implementation of activities summarized in the work plan for additional RI investigation 
activities, upon approval of work plan by U.S. EPA. 

« Submittal of memorandum summarizing the results of samples collected at the Site in the 
vicinity of the activities conducted on the Site by the MDOT, Michigan Gas Utilities, and 
contractors on behalf of the City of Plainwell in support of redevelopment during the month 
of April 2012. Activities included the initiation of installation and/or realignment of storm 
sewer and natural gas lines, and demolition of portions of the Mill Buildings. 

6. Anticipated Development with Work during the Next Period 

» None. 

7. Other Relevant Information 

• None. 
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